
Contract No. DE-AC27-01RV14136 Contract Management and Admin. Actions WTP Contract Mgmt Plan DOE/ORP-2001-02
(Rev 3) 06/01/02

Sec. Description Action Timing

A
M

PD

A
M

SR

A
M

O

A
M

IC

C
O

A
M

SQ

O
SR

B
M

A

O
C

C

O
R

P 
M

G
R

R
L 

PR
O

DC
AA

B.1 Type of Contract - Items Being Acquired No DOE Management Actions Required
B.2 Obligation and Availability of Funds Modify contract to update obligated funds As Required S S S L

B.3 Allowability of Subcontractor Fee Determine allowability of subcontractor fee during incurred 
cost audits Annually S L S S

B.4 Target Costs and Fees Modify Table 5.1as required by equitable adjustments As Required L
B.5 Fee Descriptions and Calculations Determine Operational Performance Fee Criteria TBD L S S S S S

B.6 Changes to Target Cost, Schedule, and Fee Negotiate and Determine Equitable Adjustments to TC, Sch. 
And Fee As Required S S S S L S S S S S S

B.7 Provisional Payment of Cost Performance Fee Determine provisional fee payments based on contractor’s 
Quarterly Critical Analysis Report Quarterly S S S S L S S S S S

B.8 Conditional Payment of Fee, Profit, or Incentives

AM's Determine Compliance with ISMS Approval 
Requirements and Identify Catastrophic Events.  AM's provide 
notice to CO, who ensures CO or FDO reduces fee payments 
per B.8.

As Required S S S S S L L S S S S

B.9 Final Fee Determination Determine Final Fee Earned At Contract 
Completion S S S S L S S S S S S

C.1 Introduction No DOE Management Actions Required
C.2 Contract Approach No DOE Management Actions Required

C.3 Interactions with Waste Treatment & Immob Plant Contractor Support Partnering process Ongoing L S S S S S S

Non-radiological  Worker Safety and Health Ongoing L S
Radiological, Nuclear and Process Safety Ongoing S L
Quality Assurance - 830.120 Ongoing S L
Product Quality Assurance - OCRWM/DOE/RW-0333P Ongoing S L S
Environmental Protection Ongoing L S

C.5 Deliverable No. Deliverables Action Requirements Further Described in Appendix B of 
This Plan

C.5.1 Select a Commissioning Contractor Approval 04/15/01 S S L S S S S S S S
1.1 Plan for Transition Concurrence 02/15/01 L S S S S S S S S S

1.2 Project Execution Plan Concurrence
4/15/2001 and 

update annually 
thereafter

L S S S

1.3 Project Control System Description Concurrence 4/15/2001 with 
updates as required S S S L S

1.4 Interface Management Procedure Concurrence 5/15/2001 with 
updates as required S L S S

1.5 WTP Project Baseline Concurrence
4/15/2001 with 

annual update on 
4/15

L S S S S S

1.6 WTP Risk Assessment Concurrence 7/1/2001 with 
quarterly update S S S L S S

1.7 Monthly Status Report Information 15th day of each 
calendar month L S S S S S S S S S

1.8 Occurrence Reporting Concurrence as required S S L
1.9 ES&H Reporting Concurrence as required S L S

1.10 Quarterly Critical Analysis Concurrence quarterly L S S S S S S S S S

Action Owners
L = Lead           S = Support

ESQ&HC.4
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2.1 Updated Research and Technology Program Plan Concurrence
4/15/2001 and 

update annually 
thereafter

S L S

2.2 R&T Test Plans  Information as required S L S
2.3 R&T Test Reports Review & Comment as required S L S
2.4 Regulatory Data Quality Objective (DQO) Concurrence as negotiated S L S S

2.5 Operational Research Assessment Review & Comment
8/15/2001 and 

update annually 
thereafter

S L S

2.6 WTP Tank Utilization Assessment Review & Comment
8/15/2001 and 

update annually 
thereafter

S L S S

2.7 Material Balance and Process Flowsheet Review & Comment
8/15/2001 and 

update annually 
thereafter

S L S S S S

3.1 Design Process Review & Comment 02/15/01 L S S S S S
3.2 Functional Specification Concurrence 5/15/2001 and 

update as required S L L S S

3.3 Basis of Design/Design Criteria Database Concurrence 5/15/2001 and 
update as required L S S S S

3.4 Operations Requirements Document Concurrence 07/15/01 S S L S S
3.5 (a) Design Products - Subpara c (1)-(4) & (8)-(11) Monitor ongoing S L S S S
3.5 (b) Design Products - Subpara c (5)-(7), (12)-(17), (20) Monitor ongoing L S S S S

3.6 Analytical Laboratory Design Requirements Review & Comment 09/15/01 S L L S S
3.7 Site Layout Drawings Concurrence 04/15/01 L S S S S
3.8 Optimization Study Concurrence 03/15/01 S L S S S S S S
3.9 Design Overviews Monitor ongoing L S S S S

3.10 Design Overviews Review & Comment quarterly L S S S S

4.1 Construction, Procurement, and Acceptance Testing Plan Concurrence
5/15/2001 and 

update annually 
thereafter

L S S S S

4.2 Purchasing System Approval as required S L
4.3 Construction Bid and Work Packages Information as required L S S S S S
4.4 Construction and Acceptance Testing Program Concurrence prior to start of 

construction L S S S S
4.5 Construction Overviews Monitor ongoing L S S S S

5.1 Commissioning Plan Concurrence
24 months prior to 

start of 
commissioning, 

annually thereafter

S S L S S

5.2 Commissioning Review Monitor ongoing S S L S S
5.3 Waste Form Qualification Tests Product Acceptance — As defined in Specification 13 during cold 

commissioning S L S S S

5.4 Design Capacity Performance Tests Concurrence during cold 
commissioning S S L S S

5.5 Off-standard Operational Testing Review & Comment during cold 
commissioning S S L S S

5.6 Resultant Products from Cold Commissioning Product Acceptance — As defined in Specification 13 during cold 
commissioning S L S S

5.7 Environmental Performance Test Concurrence during cold 
commissioning S S L

5.8 Cold Commissioning Results Concurrence prior to hot 
commissioning S L S S

5.9 Certification of Completion of Cold Commissioning Concurrence when complete S L S S S S
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5.10 Certification of Readiness for Hot Operations Concurrence 3 months prior to hot 
commissioning S L S S S S

5.11 Certification of Hot Commissioning Start Concurrence when complete S S S S S L
5.12 Hot Commissioning Performance Tests Concurrence during hot 

commissioning S L S S

5.13 Resultant Products from Hot Commissioning Product Acceptance — As defined in Specification 13 during hot 
commissioning L S S S

5.14 Hot Commissioning Results Concurrence upon completion of 
hot commissioning S L S S

5.15 Certification of Completion of Hot Commissioning Concurrence when complete S S S S S L
5.16 Facility Turnover Concurrence after successful 

commissioning S S S S S L

6.1 Products and Secondary Wastes Plan Concurrence
4/15/2001 and 

update annually 
thereafter

L S

6.2 Waste Form Compliance Plan Concurrence
7/15/2001 and 

update annually 
thereafter

L S S

6.3 IHLW Qualification Documentation Review & Comment/Concurrence 8/1/2002 and update 
annually L S S

6.4 Waste Form Qualification Report Review & Comment/Concurrence 9/1/2002 and update 
annually thereafter L S S

6.5 IHLW Production Documentation Concurrence at time of production S L

6.6 ILAW Qualification Documentation Review & Comment/Concurrence 2/1/2002 and update 
annually thereafter L S

6.7 ILAW Production Documentation Review & Comment/Concurrence at time of production S L

6.8 Entrained Solids Qualifications Documentation Review & Comment/Concurrence
10/1/2002 and 

update annually 
thereafter

L S

6.9 Entrained Solids Production Documentation Review & Comment/Concurrence at time of production S L

6.10 Secondary Wastes Production Documentation Review & Comment/Concurrence at time of production S L

6.11 QA Provisions Document Concurrence 3/1/2001 and update 
annually thereafter S S L

7.0 Non-radiological Worker Safety and Health Regulatory Deliverable Approval Per Std 7 per Standard 7.a(1) L S
7.1 Radiological, Nuclear and Process Safety Regulatory Deliverable Approval Per Std 7 per Table S7-1 L
7.2 Quality Assurance Approval/Regulatory Deliverable Approval Per Std 7 04/15/01 L

7.3 Environmental Plan Concurrence
3/15/2001 and 

update annually 
thereafter

S S S L S

7.4 Dangerous Waste Permit Application Implementation Plan Concurrence 03/15/01 S S S L S
7.5 Dangerous Waste Permit Application Concurrence as required S S S L S
7.6 Risk Assessment Work Plan Concurrence as required S S S L

7.7 Notice(s) of Construction Concurrence
150 days prior to 
submission to the 

regulators
L S

7.8 Prevention of Significant Deterioration (PSD) Permit 
Application Concurrence

150 days prior to 
submission to the 

regulators
L S

7.9 Petition for Exemption or Exclusion for IHLW Concurrence 12/01/03 S L
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7.10 Petition for a New Treatment Standard Concurrence 08/01/03 S L
8.0 Safeguards and Security Concurrence see Table S8-1 L

C.9.1 Interface Control Documents Jointly Developed every 6 months S L S S S S S
H.1 Environmental Permit Applications Concurrence ongoing L
H.2 Litigation Management Plan Approval 04/15/01 L
H.3 Plan for Transition to Operations Concurrence start of 

commissioning S S L S
Manage Project Transition Ongoing L S S
Manage LCAM critical decision process As Required L S S
Manage Project Execution Ongoing L S S
Ensure implementation of RPP PMP Ongoing L S S
Provide for Compliance Reviews As Required S S S S L S

Support ICD development process and interface management Ongoing S L S S S S

Integrate WTP and TF contractors with respect to scope and 
schedule Ongoing S S S L

Develop WTP funding need projections Ongoing S S S S S L

Disposition contractor requests for contingency expenditures 
above the cumulative contingency utilization profile Ongoing L S S S S

Monitor WTP contractor’s risk management activities, actions Ongoing S L S

Manage and Disposition contractor proposed changes to WTP 
project baseline (scope, schedule, and/or cost)

Upon approval 
request by 
Contractor

L S S S S S S

Review contractor status information (provided in monthly 
reports and quarterly critical analysis reports) and identify any 
potential problem areas

Monthly/ 
Quarterly L S S S S S

Manage Occurrences and Accident Investigations As Required S S L

Review, track, and/or approve contractor’s R&T program to 
ensure activities, test results, and application meet ORP 
mission, project baseline, and  risk assement requirements.

Ongoing S L S S S

Review for acceptability proposed R&T test methodology.
Upon approval 

request by 
Contractor

S L

Review, track, and/or approve, as required, contractor’s 
characterization activities (i.e., tests, results, and proposed 
changes).

Upon approval 
request by 
Contractor

S L S S S

Review, track, and/or approve, as required, contractor’s waste  
processing testing activities (i.e., tests, results, and proposed 
changes).

Upon approval 
request by 
Contractor

S L S S SStandard 2 - Research, Technology, and ModelingStandardsC.6

Standard 1 - Management Products & ControlsStandardsC.6
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Review, track, and/or approve, as required, contractor’s waste 
qualification testing activities (i.e., tests, results, and proposed 
changes).

Upon approval 
request by 
Contractor

S L S S S

Review, track, and/or approve, as required, contractor’s WTP 
Process and Facility Modeling for operations research, 
utilization, and material balance and process flow and ensure 
configuration control on models is maintained. 

S L S

Process contractor requests for waste samples for testing Upon request by 
Contractor S L S

Disposition contractor proposed changes to design process
Upon approval 

request by 
Contractor

L S S

Disposition contractor proposed changes to design, design 
layout, and WTP and associated processes

Upon approval 
request by 
Contractor

L S S

Disposition recommendations from optimization studies 
completed by contractor

Upon approval 
request by 
Contractor

S L S

Manage Construction, Procurement, and Acceptance Testing L S S

Disposition contractor proposal regarding ILAW glass 
composition ranges S L S S

Coordinate commissioning-related reviews by DOE oversight 
groups, official review teams and audit organizations S S L S S S

Verify resolution of commissioning-related deficiencies 
identified by and recommendations made by DOE oversight 
groups, official review teams and audit organizations

S S L S S S

Review Commssioning Plan Upon Submittal L S S S

Participate in Commissioning Review Board When 
Convened S S L

Review Cold Commissioning Test Reports Upon Submittal L S S

Reivew Hot Comissioning Test Reports Upon Submittal S S L

Confirm Completion of Hot Commissioning Jan. 2011 S S S L S S S S

C.6 Standards Standard 6 - Product Qualification, Characterization, and 
Certification See S L S

Non-radiological  Worker Safety and Health Ongoing L S
Radiological, Nuclear and Process Safety Ongoing S L
Quality Assurance - 830.120 Ongoing S LStandards

C.6 Standards Standard 5 - Commissioning

C 6 Standard 7 ESQ&H

Standard 4 - Construction, Procurement, and Acceptance 
Testing

C.6 Standards

C.6 Standards

Standard 3 - Design
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Product Quality Assurance - OCRWM/DOE/RW-0333P, NQA-
1 Ongoing S L

Environmental Protection Ongoing L S

C.6 Standards Standard 8 - Safeguards and Security Verify SAS Program implementation and review Standard 8 
Table S8-1 deliverables Upon Submittal L

Disposition contractor proposed changes to Facility 
Specification

Upon proposed 
changes by 
Contractor

S L S S S S S S S S S

Disposition contractor requests to add, during aqueous 
washing, more than four grams of sodium per kilogram of 
insoluble solids received in the HLW slurry

Upon approval 
request by 
Contractor

S L S S S S S S S S S

Spec 1 - Immobilized High-Level Waste Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing S L S S S S S S S S

Spec 2 - Immobilized Low-Activity Waste Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing S L S S S S S S S S

Spec 3 - Entrained Solids Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing S L S S S S S S S S

Spec 4 - Reserved No DOE Management Actions Required
Spec 5 - Reserved No DOE Management Actions Required
Spec 6 - Reserved No DOE Management Actions Required

Spec 7 - Low-Activity Waste Envelopes Definition Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing S L S S S S S S S S

Spec 8 - High-Level Waste Envelope Definition Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing S L S S S S S S S S

Spec 9 - Liquids or Slurries Transferred to DOE Tanks by 
Pipeline

Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing S L S S S S S S S S

Spec 10 - Reserved No DOE Management Actions Required
Spec 11 - Reserved No DOE Management Actions Required
Spec 12 - Number of High-Level Waste Canisters Per Batch of 
Waste Envelope D

Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing S L S S S S S S S S

Spec 13 - Waste Product Inspection and Acceptance Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing S L S S S S S S S S

D Marking and Packaging No DOE Management Actions Required
DOE inspection and test before acceptance to ensure 
compliance with the terms of the contract 07/31/11 L S S S S S

DOE verification of contractor’s performance of inspection and 
acceptance Ongoing L S S S S S

DOE determination of final acceptance 07/31/11 S S S S S S L

F.1 Period of Performance and Delivery Dates Verify milestone compliance At Sec F 
Milestone Dates L S S S S S

F.2 Principal Place of Performance No DOE Management Actions Required
F.3 FAR 52.242-15 Stop-Work Order (AUG 1989) - ALT I (APR 1984) Issue and cancel Stop-Work Orders, as appropriate As Required S L S S

G.4 Billing Instructions Process bi-weekly payment invoices & review prior invoice per 
established invoice review procedure

Bi-weekly per 
procedure S L S

E

C.7 

Operational SpecsC.8

Facility Specification

Standards

Inspection and Acceptance

C.6 Standard 7 - ESQ&H
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Issue COR designation letters 01/15/01 L
Perform COR Duties per authority designation letter Ongoing L S S

H.2 Modification Authority No DOE Management Actions Required

H.3 Key Personnel Enforce fee reductions and approval of key personnel 
replacements As Required S S S S L S S S S S

H.4 Small Business Subcontracting Plan Verify compliance with Plan via SF-294 and SF-295 reporting 
reviews

Annually by 
March 31 L

H.5 Representations, Certifications, and Other Statements of the 
Offeror No DOE Management Actions Required

H.6 Displaced Employee Hiring Preference Verify compliance and flowdown to subcontractors TBD L S S

H.7 Implementation of Section 3161 Policy on Work Force 
Restructuring and Preference in Hiring Verify compliance TBD L S S

H.8 Labor Relations Verify compliance TBD S L S S

H.9 Implementation of the Hanford Site Stabilization Agreement Verify compliance and flowdown to subcontractors TBD S L S S

H.10 Determination of Appropriate Labor Standards Verify compliance TBD L S S
H.11 Age Discrimination in Employment Verify compliance TBD L S S

H.12 Operations and Engineering Contract Multiple Employer 
Pension Plan Verify compliance TBD L S S

H.13 Self-Performed Work Verify compliance Ongoing S L S S

H.14 Payment Bonds and Performance Bonds Verify compliance During BMOP 
Review L S S

H.15 Guarantee of Performance Verify compliance at time of award and verify financial 
condition of guarantor throughout the life of the contract

Annual Review 
Cycle Established by 

DCAA
L S S

H.16 DOE Access to Contractor Management and Contract 
Documentation

Assure required PM functions are located in the Tri-Cities and 
that all major design reviews are held in the Tri-Cities Ongoing L S

H.17 Waste Treatment and Immobilization Plant Conceptual Design 
and Supporting Information

Assure timely and complete conceptual design transition from 
TFC to WTC in accordance with ORP Transition Plan

By date estalished 
in Deliverable 1.1 L S S S S S S S

H.18 Responsible Corporate Official No DOE Management Actions Required

H.19 Assignment of Subcontracts Direct subcontract assignments as deemed in the best 
interests of DOE As Required S S L

H.20 Other Government Contractors Verify compliance.  Notify Contractor if interference occurs As Required L S

H.21 Assignment Verify compliance and approve assignments When requested by 
Contractor S L S

H.22 Subcontractor Environment, Safety, Quality, and Health 
Requirements Verify compliance and ensure flowdown to subcontractors TBD L S S S S S

H.23 Tri-Party Agreement Verify compliance with current and future TPA milestones Ongoing S S S S S S L

H.24 Emergency Clause Direct Contractor & subcontractors during declared Hanford 
site emergency As Required L

H.25 Shutdown Authorization Direct shutdown or initiation of emergency response as 
required due to imminent hazard As Required L L S L L S

H.1 Technical Direction
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(a) Environmental permits - assure transfer of existing permits TBD L L S

(b) DOE sign with Contractor as co-permittees TBD L L S
(c) DOE sign with Contractor as co-permittees TBD L L S
(d) Review and comment on permit applications TBD L L S

(e) Determine cost allowability of bonds, insurance & fees TBD S L S S

(f) Provide copies of technical information to Contractor TBD L
(g) Provide DOE certification statement to Contractor TBD L L
(h) Authorize Contractor to conduct negotiations with 
regulatory agencies TBD S S S S L

(I) Assume responsibility for assigned permits at contract 
termination or expiration TBD S L S S S

H.27 Contractor Acceptance of Notices of Violation or Alleged 
Violations, Fines, and Penalties

Determine allowability of cost and penalties and verify 
compliance with reporting requirements As Required L S S S S S S

H.28 Allocation of Responsibilities for Contractor Environmental 
Compliance Activities Ensure proper allocation of fines As Required L S S S S S S

H.29 Hazardous Materials Verify submittal of MSDS Ongoing L S S
H.30 Preservation of Antiquities and Land Areas No DOE Management Actions Required
H.31 Information Verify compliance Ongoing L

H.32 Costs Associated with Whistleblower Actions Determine allowability of cost
Annual Review 

Cycle Established by 
DCAA

S S L S S

H.33 Litigation Management Plan Review Plan 03/11/01 L
(a)(1) Participate in partnering workshop 02/11/01 S S S S L S S S S S
(a)(2) Agree to "standing neutral" 02/11/01 S L S S
(b) Resolve disputes As Required S L S S

H.35 Lobbying Restriction (Energy and Water Development 
Appropriation Act, 2000) No DOE Management Actions Required

H.36 Cooperation During Transition to Operations Review Contractor Transition Plan and determine compliance 
with Clause requirements

After 
Commissioning S L S

H.37 Advance Understanding on Costs Negotiated Advance Understanding on Particular Items of Cost 02/11/01 S S S S L S S

H.38 Additional Rights in Inventions and Technical Data Assure Contractor assignment of permits, authorizations, 
leases, and any licenses in any third party intellectual property. As Required S S L

H.39 Patent Indemnity - Subcontracts Verify compliance during Contractor purchasing system review As Required S S L

H.40 Government-Furnished Property and Government-Furnished 
Equipment No DOE Management Actions Required

H.41 Third Parties No DOE Management Actions Required
I.1 FAR 52.202-1 Definitions (OCT 1995) No DOE Management Actions Required
I.2 FAR 52.203-3 Gratuities (APR 1984) No DOE Management Actions Required
I.3 FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) No DOE Management Actions Required

H.34

Environmental PermitsH.26

Alternative Dispute Resolution
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I.4 FAR 52.203-6 Restrictions on Subcontractor Sales to the Government (JUL 
1995) No DOE Management Actions Required

I.5 FAR 52.203-7 Anti-Kickback Procedures (JUL 1995) No DOE Management Actions Required

I.6 FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or 
Improper Activity (JAN 1997) No DOE Management Actions Required

I.7 FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity (JAN 
1997) No DOE Management Actions Required

I.8 FAR 52.203-12 Limitations on Payments to Influence Certain Federal 
Transactions (JUN 1997) No DOE Management Actions Required

I.9 FAR 52.204-4 Printing/Copying Double-Sided on Recycled Paper (JUN 1996) No DOE Management Actions Required

I.10 FAR 52.209-6
Protecting the Government’s Interest When Subcontracting 
with Contractors Debarred, Suspended or Proposed for 
Debarment (JUL 1995)

No DOE Management Actions Required

I.11 FAR 52.215-2 Audit and Records – Negotiation (JUN 1999) No DOE Management Actions Required

I.12 FAR 52.215-8 Order of Precedence – Uniform Contract Format (OCT 1997) No DOE Management Actions Required

I.13 FAR 52.215-11 Price Reduction for Defective Cost or Pricing 
Data–Modifications (OCT 1997)

Perform Cost/Price Analysis on Contractor modification 
proposals and determine Defective Pricing Compliance As Required S L S S S

I.14 FAR 52.215-13 Subcontractor Cost or Pricing Data–Modifications (OCT 1997) Perform Cost/Price Analysis on Contractor modification 
proposals and determine Defective Pricing Compliance As Required S L S S S

I.15 FAR 52.215-15 Pension Adjustments and Asset Reversions (DEC 1998) Ensure flowdown to subcontractors during Contractor 
purchasing system review As Required L S S S

I.16 FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT 1997) Action completed by deleting this clause in Modification No. 
M019 As Required L S S S

I.17 FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits 
(PRB) Other Than Pensions (OCT 1997)

Ensure receipt of credit for pension fund asset reversions and 
ensure flowdown to subcontractors during Contractor 
purchasing system review

As Required L S S S

I.18 FAR 52.215-19 Notification of Ownership Changes (OCT 1997) Verify compliance As Required L S S

I.19 FAR 52.216-7 Allowable Cost and Payment (MAR 2000) Execute payment, establish billing rates, and perform audits as 
required As Required S L S S S

FAR 52.215-20 Requirements for Cost or Pricing Data or Information Other 
Than Cost or Pricing Data (OCT 1997)

Perform Cost/Price Analysis on Contractor modification 
proposals and determine Defective Pricing Compliance As Required S L S S S

I.20 FAR 52.216-10 Incentive Fee (MAR 1997) Make final fee earnings determination At Contract 
Completion S S S L S S S S S S

I.21 FAR 52-219-4 Notice of Price Evaluation Preference for HUBZone Small 
Business Concerns (JAN 1999) No DOE Management Actions Required

I.22 FAR 52.219-8 Utilization of Small Business Concerns (OCT 1999) Requirement compliance determined through Subcontracting 
Plan review and reporting under FAR 52.219-9.   

Semiannually 
by April 30 and 

Oct 31
L

I.23 FAR 52.219-9 Small Business Subcontracting Plan (OCT 1999) – Alternate II 
(JAN 1999)

Approve revisions Small Business Subcontracting Plan and 
review SF-294 and SF-295 submittals

Semiannually 
by April 30 and 

Oct 31
L
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I.24 FAR 52.219-10 Incentive Subcontracting Program (FEB 2000) Determine incentive percentage for exceeded approved small 
business goals 04/30/00 L

I.25 FAR 52.219-16 Liquidated Damages – Subcontracting Plan (JAN 1999) Assess Liquidated Damages for specified Small Business 
Subcontracting Plan failures As Required L

I.26 FAR 52.219-23 Notice of Price Evaluation Adjustment for Small 
Disadvantaged Business Concerns (OCT 1999) No DOE Management Actions Required

I.27 FAR 52.219-25 Small Disadvantaged Business Participation Program – 
Disadvantaged Status and Reporting (OCT 1999) Obtain Optional Form 312 At Contract 

Completion L

I.28 FAR 52.219-26 Small Disadvantaged Business Participation Program – 
Incentive Subcontracting (FEB 2000)

Determine incentive percentage for exceeded approved small 
disadvantaged business targets 04/30/00 L

I.29 FAR 52.222-1 Notice to the Government of Labor Disputes (FEB 1997) Labor Compliance Ongoing S S S L
I.30 FAR 52.222-3 Convict Labor (AUG 1996) Labor Compliance Ongoing S S S L

I.31 FAR 52.222-4 Contract Work Hours and Safety Standards Act – Overtime 
Compensation (JUL 1995) Labor Compliance Ongoing S S S L

I.32 FAR 52.222-6 Davis-Bacon Act (FEB 1988) Labor Compliance Ongoing S S S L
I.33 FAR 52.222-7 Withholding of Funds (FEB 1988) Labor Compliance Ongoing S S S L
I.34 FAR 52.222-8 Payrolls and Basic Records (FEB 1988) Labor Compliance Ongoing S S S L
I.35 FAR 52.222-9 Apprentices and Trainees (FEB 1988) Labor Compliance Ongoing S S S L

I.36 FAR 52.222-10 Compliance with Copeland Act Requirements (FEB 1988) Labor Compliance Ongoing S S S L

I.37 FAR 52.222-11 Subcontracts (Labor Standards) (FEB 1988) Labor Compliance Ongoing S S S L
I.38 FAR 52.222-12 Contract Termination – Debarment (FEB 1988) Labor Compliance Ongoing S S S L

I.39 FAR 52.222-13 Compliance with Davis-Bacon and Related Act Regulations 
(FEB 1988) Labor Compliance Ongoing S S S L

I.40 FAR 52.222-14 Disputes Concerning Labor Standards (FEB 1988) Labor Compliance Ongoing S S S L
I.41 FAR 52.222-15 Certification of Eligibility (FEB 1988) Labor Compliance Ongoing S S S L
I.42 FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) Labor Compliance Ongoing S S S L
I.43 FAR 52.222-26 Equal Opportunity (FEB 1999) Labor Compliance Ongoing S S S L

I.44 FAR 52.222-27 Affirmative Action Compliance Requirements for Construction 
(FEB 1999) Labor Compliance Ongoing S S S L

I.45 FAR 52.222-35 Affirmative Action for Disabled Veterans and Veterans of the 
Vietnam Era (APR 1998) Labor Compliance Ongoing S S S L

I.46 FAR 52.222-36 Affirmative Action for Workers with Disabilities (JUN 1998) Labor Compliance Ongoing S S S L

I.47 FAR 52.222-37 Employment Reports on Disabled Veterans and Veterans of 
the Vietnam Era (JAN 1995) Labor Compliance Ongoing S S S L

I.48 FAR 52.223-3 Hazardous Material Identification and Material Safety Data 
(JAN 1997) – Alternate I (JUL 1995) Verify compliance with MSDS requirements of this clause As Required S S L

I.49 FAR 52.223-5 Pollution Prevention and Right-to-Know Information (APR 
1998)

Verify compliance with notice and MSDS requirements of this 
clause As Required S S L

I.50 FAR 52.223-6 Drug-Free Workplace (JAN 1997) Verify Compliance Ongoing L

I.51 FAR 52.223-14 Toxic Chemical Release Reporting (OCT 1996) Verify compliance with annual report filing requirement Annually on 
July 1 L S S S

I.52 FAR 52.224-1 Privacy Act Notification (APR 1984) Verify Compliance Ongoing S L
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I.53 FAR 52.224-2 Privacy Act (APR 1984) Verify Compliance Ongoing S L
I.54 FAR 52.225-5 Trade Agreements (APR 2000) Verify Compliance Ongoing S L

I.55 FAR 52.225-11 Buy American Act – Balance of Payments Program-
Construction Materials under Trade Agreements (FEB 2000) Verify Compliance Ongoing L

I.56 FAR 52.225-13 Restrictions on Certain Foreign Purchase (JUL 2000) Verify Compliance Ongoing L

I.57 FAR 52.226-1 Utilization of Indian Organizations and Indian-Owned 
Economic Enterprises (FEB 2000)

Determine equitable adjustment amount to the target cost and 
make the appropriate incentive fee payment to the Contractor 
upon subcontract award to Indian-owned enterprise

As Required L S

I.58 FAR 52.227-1 Authorization and Consent (JUL 1995) No DOE Management Actions Required

I.59 FAR 52.227-2 Notice and Assistance Concerning Patent and Copyright 
Infringement (AUG 1996) Address patent infringement claims by Contractor As Required S L

I.60 FAR 52.227-3 Patent Indemnity (APR 1984) Notify Contractor of and patent infringement suit and afford the 
Contractor the opportunity to participate in its defense As Required S L

I.61 FAR 52.227-6 Royalty Information (APR 1984) Delete this clause from contract.  It is a Section K 
Representation. 02/15/01 L

I.62 FAR 52.227-23 Rights to Proposal Data (Technical) (JUN 1987) Compliance S L

I.63 FAR 52.230-2 Cost Accounting Standards (APR 1998)
Obtain and Review CAS Disclosure Statement; monitor 
compliance; approve accounting system changes; make 
appropriate equitable adjustments to Target Cost

03/31/01 for DS 
and Ongoing S L S S

I.64 FAR 52.230-6 Administration of Cost Accounting Standards (NOV 1999) Approve Cost Accounting Practice Changes and Disclosure 
Statement As Required S L S S

I.65 FAR 52.232-17 Interest (JUN 1996) Calculate interest on Contractor payments due DOE As Required S L S S
I.66 FAR 52.232-22 Limitation of Funds (APR 1984) Verify compliance with notification requirements As Required S L S
I.67 FAR 52.232-23 Assignment of Claims (JAN 1986) No DOE Management Actions Required

I.68 FAR 52.232-25 Prompt Payment (JUN 1997) Process semimonthly payment invoices & review prior invoice 
per established invoice review procedure

Semimonthly 
per procedure S S L

I.69 FAR 52.232-34 Payment of Electronic Funds Transfer – Other than Central 
Contractor Registration (MAY 1999) Obtain Contractor electronic payment information 02/01/01 S L

I.70 FAR 52.233-1 Disputes (DEC 1998) Alternate I (DEC 1991)

Obtain Claim Certification, legal analysis, technical analysis, 
cost analysis and audit as appropriate and issue a timely 
Contracting Officer's Final Decision.  Ensure that ADR process 
in H.34 has been exhausted.

As Required S S S S L S S S S S S S

I.71 FAR 52.233-3 Protest After Award (AUG 1996) – Alternate I (JUN 1985) Make determination to stay performance As Required L S S

Verify that all equip, materials, and articles incorporated in 
work is suitable for purpose intended As Required L S

Provide CO approval of machinery and mechanical and other 
equip to be incorporated into the work As Required S L

I.73 FAR 52.236-7 Permits and Responsibilities (NOV 1991) No DOE Management Actions Required
I.74 FAR 52.236-8 Other Contracts (APR 1984) Verify compliance L S

FAR 52.236-5 Material and Workmanship (APR 1984)I.72
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I.75 FAR 52.236-18 Work Oversight in Cost-Reimbursement Construction 
Contracts (APR 1984) Provide extent and character of work to be done

Ongoing 
through 
contract

S L

I.76 FAR 52.236-19 Organization and Direction of the Work (APR 1984)

Obtain Contractor submittal of chart showing the general 
executive and administrative organization, the personnel to be 
employed in connection with the work under this contract, and 
their respective duties. 

02/01/01 L S

I.77 FAR 52.236-25 Requirements for Registration of Designers (APR 1984) No DOE Management Actions Required

I.78 FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984) Issue notice and address Contractor response within 60 days As Required S L S

I.79 FAR 52.242-3 Penalties for Unallowable Costs (OCT 1995) Determine and assess penalties for proposing expressly 
unallowable costs As Required S L S S

I.80 FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997) Obtain certification
At time of final 
indirect cost 

submittal
L S

I.81 FAR 52-242-13 Bankruptcy (JUL 1995) No DOE Management Actions Required

I.82 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – Alternate III 
(APR 1984)

Changes Directed Only by Contracting Officer and 
Determination of Equitable Adjustment Amount

When Directed 
by CO S S S L S S S S

I.83 FAR 52.243-6 Change Order Accounting (APR 1984) Changes Directed Only by Contracting Officer and 
Determination of Equitable Adjustment Amount

When Directed 
by CO S S S L S S S S

I.84 FAR 52.243-7 Notification of Changes (APR 1984) Respond within 30 days of receiving notice from the Contractor As Required S S S L S S S S

I.85 FAR 52.244-2 Subcontracts (AUG 1998) Approve Contractor Purchasing System and provide 
subcontract approvals

Upon approval 
request by 
Contractor

S L

I.86 FAR 52-244-5 Competition in Subcontracting (DEC 1996) Verify compliance during Contractor purchasing system review
When system 

approval request 
submitted by 
Contractor

S L

I.87 FAR 52-244-6 Subcontracts for Commercial Items and Commercial 
Components (OCT 1998) Verify compliance during Contractor purchasing system review

When system 
approval request 

submitted by 
Contractor

S L

I.88 FAR 52-245-5 Government Property (Cost Reimbursement, Time-and-
Material, or Labor-Hour Contracts) (JAN 1986) Provide GFP as Identified in C.9 Interface Control Documents As Required by 

C.9 S L S

I.89 FAR 52.247-1 Commercial Bill of Lading Notations (APR 1984) Verify compliance Ongoing L
I.90 FAR 52.247-63 Preference for U.S.-Flag Air Carriers (JUN 1997) Verify compliance Ongoing L

I.91 FAR 52.247-64 Preference for Privately Owned U.S.-Flag Commercial Vessel 
(JUN 1997) Verify compliance Ongoing L

I.92 FAR 52.249-6 Termination (Cost Reimbursement) Alternate I (SEP 1996) Authorized Only by Contracting Officer If terminated S S S S S S S S S L S S

I.93 FAR 52.249-14 Excusable Delays (APR 1984) Determination by Contracting Officer based on facts and extent 
of delivery failure.  Revise delivery schedule, if appropriate.

When requested 
by Contractor S L S S S
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I.94 FAR 52.251-1 Government Supply Sources (APR 1984) CO issue authorization to Contractor to use Government 
Supply Sources 

When requested 
by Contractor L

I.95 FAR 52.251-2 Interagency Fleet Management System Vehicles and Related 
Services (JAN 1991)

CO may issue authorization to Contractor to use interagency 
fleet management system vehicles

When requested 
by Contractor L

I.96 FAR 52.252-2 Clauses Incorporated by Reference (FEB 1998) No DOE Management Actions Required
I.97 FAR 52.252-6 Authorized Deviations in Clauses (APR 1984) No DOE Management Actions Required
I.98 FAR 52.253-1 Computer Generated Forms (JAN 1991) No DOE Management Actions Required
I.99 DEAR 952.202-1 Definitions (JAN 1997) No DOE Management Actions Required

I.100 DEAR 952.208-7 Tagging of Leased Vehicles (APR 1984) Obtain vehicle information from Contractor necessary to 
acquire Government vehicle tags As required L

I.101 DEAR 952.208-70 Printing (APR 1984) Ensure Contractor obtains required printing through GPO 
sources As required L

I.102 DEAR 952-216-7 Allowable Cost and Payment (JAN 1997) Execute payment, establish billing rates, and perform audits as 
required As required S L S S S

I.103 DEAR 952.217-70 Acquisition of Real Property (APR 1984) Provide CO approval of real property purchases and leases When requested 
by Contractor S L S

I.104 DEAR 952.222-70 Whistleblower Protection for Contractor Employees (APR 
1999) Ensure whisteblower protection for Contractor employees Ongoing S S S S L S S

CO establish date for submittal, discussions, and revisions to 
system. Post Award S S S L S

Review and approve ISM System. Dates for submittal, 
discussions, and revisions to the System will be established by 
the contracting officer. Guidance on the preparation, content, 
review, and approval of the System will be provided by the 
contracting officer. 

TBE S S S L S

On an annual basis, the contractor shall review and update, for 
DOE approval, its safety performance objectives, performance 
measures, and commitments consistent with and in response 
to DOE's program and budget execution guidance and 
direction. 

Annually L S S S S

I.106 DEAR 952.223-75 Preservation of Individual Occupational Radiation Exposure 
Records (APR 1984) Verify compliance Ongoing S S L S

I.107 DEAR 952.224-70 Paperwork Reduction Act (APR 1994) No DOE Management Actions Required

I.108 DEAR 952.245-5 Government Property (Cost Reimbursement, Time-and-
Material, or Labor-Hour Contracts Provide GFP as Identified in C.9 Interface Control Documents As Required by 

C.9 S L S

I.109 DEAR 952.247-70 Foreign Travel (MAR 2000) CO approval of all foreign travel As requested 
by Contractor S L S

I.110 DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (JUN 1996) No DOE Management Actions Required

I.111 DEAR 952.251-70 Contractor Employee Travel Discounts (JUN 1995) Provide CO letter to Contractor entitling travels to federal travel 
discounts 01/15/01 L

I.112 DEAR 970.5204-9 Accounts, Records, and Inspection (MAY 2000)
Verify that a separate set of accounts and records are 
maintained and inspection is made available at all reasonable 
times.

During periodic 
incurred cost 

audits
S L S S S

I.105 DEAR 952.223-71 Integration of Environment, Safety, and Health into Work 
Planning and Execution (JUN 1997)
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I.113 DEAR 970.5204-31 Insurance -- Litigation and Claims (JUN 1997)
CO direct Contractor to initiate third party litigation; ensure 
required bonds and insurance are obtained; and determine 
allowability of costs for Contractor liability to third parties

As required S S L

I.114 DEAR 970.5204-58 Workplace Substance Abuse Programs at DOE Sites (AUG 
1992)

Verify compliance and determine remedy for instances of non-
compliance Ongoing S L S

I.115 DEAR 970.5204-72 Patent Rights Acquisition by the Government (SEP 1997)
Secure Government rights to intellectual property conceived or 
first actually reduced to practice in the course of or under this 
contract.

Ongoing S L

I.116 DEAR 970.5204-77 Workforce Restructuring Under Section 3161 of the National 
Defense Authorization Act for Fiscal Year 1993 (JUN 1997)

Verify Contractor compliance with workforce restructuring and 
accomplishment of restructuring to mitigate social and 
economic impacts

As required L S S

I.117 DEAR 970.5204-78 Laws, Regulations, and DOE Directives (JUN 1997) Compliance, Update Order Requirements As Necessary As necessary S S S S L S S S S S S S

I.118 DEAR 970.5204-79 Access to and Ownership of Records (JUN 1997) No DOE Management Actions Required

J Attachment A List of Acronyms Update as necessary As necessary L

J Attachment B Reserved No DOE Management Actions Required
J Attachment C Government-Furnished Property & GF Equipment No DOE Management Actions Required

J Attachment D Small Business Subcontracting Plan Approved at time of Contract Award and Approve Updates, 
Verify Compliance As Required L

J Attachment E List of Applicable Directives - List B Update as necessary As Required S S S L S S S S S
J Attachment F Key Personnel Verify Compliance, Approve Substitutions, Enforce H.3 As Required S L S
J Attachment G Performance Guarantee Agreement Review Financial Condition of Guarantor Annually L S S S

J Attachment H Tank Farm Contractor Staff and Subcontractors Employed on 
the WTP Project No DOE Management Actions Required

J Attachment I Advance Understanding on Costs Document Negotiated Agreements 02/11/01 S S S L S S S

J Attachment J Small Disadvantaged Business Participation Program Targets Verfiy Compliance During Performance and At Contract 
Closeout via OF-312 Reporting

At Contract 
Completion L
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